

~~SECRET~~
~~SECRET~~

Sanitized - Approved For Release : CIA-RDP33-02415A000500180004-2

PROJECT PROGRESS REPORT		PERIOD COVERED	
		FROM	THRU
		13 Nov 59	19 Nov 59
1. REPORTING AGENCY LAC	2. NAME OF CONTACT <div style="background-color: black; width: 100px; height: 1.2em;"></div>		3. TELEPHONE NO.
4. PROGRAM TITLE Autopilot Program		25X1A5a1	
5. STATUS OF PROGRAM			
5. PROGRAM		6. TESTING	
<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE
		<input type="checkbox"/> SUSPENDED	<input type="checkbox"/> CANCELLED
7. OBJECTIVE OF TESTS Improve A/P installation to obtain more consistent operation.			
8. PRIORITY	9. DATE PROGRAM INITIATED 6 April 1959	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION
12. OPERATING TIME			
TEST ARTICLE	TOTAL TEST HOURS OR RUNS FOR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE
13. COMMENTS Three flights were made on U-2A's with the pitch and roll rate knobs in the cockpit. These two knobs appear to improve the pilots control of the U-2A. If subsequent flying shows that two knobs are adequate an ECP will be issued proposing their installation in FOG U-2A's			